

Steering Committee Report 03

STEERING COMMITTEE REPORT

=====

Meeting: Technology Investment Committee

Date: May 27, 2026

Time: 3:00 PM - 5:00 PM

Location: Virtual Meeting

Attendees: James Wilson (CTO), Patricia Evans (CTO), Susan Clark (CDO), Michael Chen (VP Digital Strategy), Patricia Williams (CFO), Mark Johnson (Infrastructure PM)

Absent: None

Minutes Prepared By: Mark Johnson, Infrastructure Project Manager

Report Period: May 2026

EXECUTIVE SUMMARY

The Technology Investment Committee met to review the Data Lake Implementation project which is currently blocked by critical infrastructure dependencies. The project cannot proceed without cloud infrastructure provisioning which is significantly delayed. The committee approved evaluation of alternative cloud regions, authorized engagement of external cloud consultants, and approved temporary team reassignment. One critical escalation regarding infrastructure team capacity was discussed requiring CIO intervention.

PROJECT STATUS OVERVIEW

Project: Data Lake Implementation

Overall Status: AMBER

Schedule Variance: -30% (Infrastructure delays)

Cost Variance: -10% (Under budget - work not started)

Quality Index: N/A (Development not started)

Critical Blockers:

- Cloud infrastructure provisioning blocked by internal team capacity
- IT Finance Committee approval for storage costs stalled
- Cloud provider capacity constraints in primary region
- Team resources idle while waiting for infrastructure

EXECUTIVE DECISIONS MADE

Decision 1: Alternative Cloud Region Evaluation Approval

Date: May 27, 2026

Decision: Approved evaluation of alternative cloud regions to bypass capacity constraints in primary region
Rationale: Primary region capacity constraints cannot be resolved quickly, project timeline at risk, need viable alternatives
Impact: Architecture evaluation, potential cost increase, multi-region approach
Voting: Unanimous approval
Conditions: Cost-benefit analysis required, budget impact assessment, timeline impact evaluation
Decision Maker: James Wilson, CTO

Decision 2: External Cloud Consultants Engagement Authorization

Date: May 27, 2026

Decision: Authorized engagement of external cloud consultants to assist with infrastructure challenges and architecture evaluation

Rationale: Internal team capacity insufficient for challenges, need specialized expertise, timeline critical

Impact: Additional consulting costs, external expertise, accelerated resolution

Voting: Unanimous approval

Budget: Up to \$75,000 for 6 weeks

Decision Maker: Patricia Williams, CFO

Decision 3: Team Temporary Reassignment Authorization

Date: May 27, 2026

Decision: Approved temporary reassignment of project team to other projects while infrastructure is blocked

Rationale: Team idle while infrastructure blocked, resource optimization, morale preservation

Impact: Resource utilization, project continuity, recall planning

Voting: Unanimous approval

Conditions: Recall plan required, 2-week notice for reassignment

Decision Maker: Amanda Foster, COO

Decision 4: Hybrid Cloud Architecture Evaluation Authorization

Date: May 27, 2026

Decision: Authorized evaluation of hybrid cloud architecture as contingency if cloud-only approach cannot proceed

Rationale: Need backup plan, infrastructure uncertainty, business continuity requirements

Impact: Architecture complexity, potential cost increase, extended timeline

Voting: Unanimous approval

Decision Maker: Susan Clark, CDO

ESCALATIONS REVIEWED

Escalation 1: Cloud Infrastructure Team Capacity Crisis

Escalated By: Mark Johnson, Infrastructure Project Manager

Escalation Date: May 15, 2026

Issue: Cloud Infrastructure Team unable to meet provisioning timeline due to capacity constraints and competing priorities

Impact: Project completely blocked, timeline at risk, multiple projects affected

Committee Action: Escalated to CIO for immediate intervention, authorized external consultant engagement, process improvement assessment initiated

Resolution: CIO intervention in progress, external consultants engaged

Status: Active - Critical

Escalation 2: IT Finance Committee Blocking Storage Costs

Escalated By: Susan Clark, CDO

Escalation Date: May 18, 2026

Issue: IT Finance Committee approval for storage costs stalled due to budget concerns, blocking infrastructure provisioning

Impact: Cannot provision required storage capacity, project blocked, timeline impact

Committee Action: Escalated to CFO for intervention, cost optimization analysis conducted, business case reinforcement prepared

Resolution: CFO meeting scheduled for May 30

Status: Active - High Priority

Escalation 3: Cloud Provider Capacity Constraints

Escalated By: Cloud Architecture Team

Escalation Date: May 20, 2026

Issue: Cloud provider reporting capacity constraints in primary region that may impact infrastructure provisioning

Impact: May require architecture redesign, multi-region approach, cost increase

Committee Action: Authorized alternative region evaluation, multi-region architecture design, additional budget request preparation

Resolution: Alternative evaluation in progress

Status: Active - High Priority

FUNDING APPROVALS

Approval 1: External Cloud Consultants

Amount: \$75,000

Purpose: Engagement of external cloud consultants for infrastructure challenges

Budget Source: Technology investment budget

Approval Status: Approved

Approving Executive: Patricia Williams, CFO

Approval 2: Alternative Region Evaluation Budget

Amount: \$25,000

Purpose: Evaluation of alternative cloud regions including cost analysis and testing

Budget Source: Project contingency

Approval Status: Approved

Approving Executive: Patricia Williams, CFO

RESOURCE APPROVALS

Approval 1: Cloud Architecture Team Augmentation

Request: 2 additional cloud architects for 8 weeks

Purpose: Support alternative region evaluation and multi-region architecture design

Cost: \$60,000

Approval Status: Approved

Approving Executive: James Wilson, CTO

VENDOR GOVERNANCE

Vendor Review: AWS (Primary Cloud Provider)

Status: Capacity constraints noted
Performance Metrics: Generally satisfactory, capacity issues in primary region
Issues: Capacity constraints, timeline uncertainty
Action Items: Account management engagement, alternative region evaluation, capacity commitment negotiation

Vendor Review: Cloud Consulting Partners
Status: Evaluation in progress
Performance Metrics: TBD
Issues: None
Action Items: Complete evaluation, select partner by June 5

RISK OVERVIEW

Current Risk Count: 4 (0 Mitigated, 1 Monitoring, 3 Active)
High Priority Risks: 3
Critical Risks: 1
Risk Trend: Increasing

Key Risks:

- Infrastructure delays extending beyond timeline: Active - Critical
- Cloud provider capacity constraints: Active - High
- Team resource idle time: Active - Medium
- Business stakeholder confidence: Monitoring

ACTION ITEMS FROM COMMITTEE

Action 1: CIO to intervene on infrastructure team capacity
Owner: James Wilson, CIO
Due Date: May 29, 2026
Status: Pending

Action 2: CFO to meet on storage cost approval
Owner: Patricia Williams, CFO
Due Date: May 30, 2026
Status: Scheduled

Action 3: Complete alternative cloud region evaluation
Owner: Cloud Architecture Team
Due Date: June 1, 2026
Status: In Progress

Action 4: Develop hybrid cloud architecture contingency
Owner: Cloud Architecture Team
Due Date: June 5, 2026
Status: In Progress

NEXT MEETING

Date: June 10, 2026

Time: 3:00 PM - 5:00 PM

Location: Virtual Meeting

Agenda: Infrastructure progress review, alternative region decision, hybrid architecture evaluation

REPORT SUBMITTED BY: Mark Johnson, Infrastructure Project Manager

DATE: May 27, 2026