

Steering Committee Report 04

STEERING COMMITTEE REPORT

=====

Meeting: Customer Data Platform Emergency Steering Committee

Date: May 27, 2026

Time: 4:00 PM - 6:00 PM

Location: Emergency Meeting - Executive Boardroom

Attendees: Thomas Brown (CMO - Sponsor), Jennifer Adams (Delivery Manager), Dr. James Wilson (Chief Architect), Patricia Williams (CFO), James Wilson (CTO), Richard Anderson (General Counsel)

Absent: None

Minutes Prepared By: Jennifer Adams, Delivery Manager

Report Period: May 2026

EXECUTIVE SUMMARY

EMERGENCY STEERING COMMITTEE MEETING. The Customer Data Platform project is in critical condition with fundamental technical architecture flaws and vendor contract breaches. The project budget is exhausted with 60% of work remaining. The committee authorized project pause pending architecture review, instructed legal team to prepare vendor contract termination, and scheduled emergency executive committee meeting for June 2 to decide on project continuation. Multiple critical escalations were discussed requiring immediate CIO and CFO attention.

PROJECT STATUS OVERVIEW

Project: Customer Data Platform Implementation

Overall Status: RED

Schedule Variance: -45% (Significantly behind)

Cost Variance: +35% (Significantly over budget)

Scope Variance: +25% (Significant scope creep)

Quality Index: 45% (Critical)

CRITICAL ISSUES:

- Technical architecture fundamentally flawed requiring complete redesign
- Primary vendor unable to deliver promised capabilities (contract breach)
- Budget exhausted with \$1.6M augmentation request submitted
- Key technical resources threatening to leave
- Project viability in question

EXECUTIVE DECISIONS MADE

Decision 1: Project Pause Authorization

Date: May 27, 2026

Decision: Authorized immediate project pause pending architecture review and vendor decision

Rationale: Cannot continue without viable architecture and vendor resolution, wasting resources on non-viable approach

Impact: Project activities suspended, resources reallocated, timeline indefinite

Voting: Unanimous approval

Conditions: Architecture review within 2 weeks, vendor decision within 1 week, viability assessment by June 5

Decision Maker: Thomas Brown, Sponsor

Decision 2: Vendor Contract Termination Preparation Authorization

Date: May 27, 2026

Decision: Instructed legal team to prepare vendor contract termination documentation and assess breach damages

Rationale: Vendor material breach of contract, unable to deliver core capabilities, legal action required

Impact: Legal preparation, potential litigation, transition planning, financial recovery

Voting: Unanimous approval

Decision Maker: Richard Anderson, General Counsel

Decision 3: Emergency Executive Committee Meeting Scheduling

Date: May 27, 2026

Decision: Scheduled emergency executive committee meeting for June 2 to decide on project continuation vs. cancellation

Rationale: Critical project status requires immediate executive decision, cannot continue uncertainty

Impact: Project fate decision, resource allocation, strategic direction

Voting: Unanimous approval

Attendees: CEO, CIO, CFO, CMO, General Counsel

Decision Maker: Thomas Brown, Sponsor

Decision 4: Architecture Redesign Authorization

Date: May 27, 2026

Decision: Authorized complete architecture redesign with external consultant engagement

Rationale: Current architecture fundamentally flawed, cannot support requirements, complete redesign required

Impact: Technical direction, timeline extension, additional cost, vendor implications

Voting: Unanimous approval

Budget: Up to \$200,000 for external consultants and redesign

Decision Maker: Dr. James Wilson, Chief Architect

ESCALATIONS REVIEWED

Escalation 1: Technical Architecture Fundamental Failure

Escalated By: Dr. James Wilson, Chief Architect

Escalation Date: May 15, 2026

Issue: Architecture review revealed current design cannot support required real-time processing and scalability

Impact: Project viability at risk, complete redesign required, timeline impact 6-8 months

Committee Action: Authorized complete architecture redesign, engaged external consultants, project pause authorized

Resolution: Architecture redesign in progress

Status: Active - Critical

Escalation 2: Vendor Material Contract Breach

Escalated By: Jennifer Adams, Delivery Manager

Escalation Date: May 18, 2026

Issue: Vendor formally notified inability to deliver real-time processing engine as specified in contract

Impact: Core functionality unavailable, contract breach, legal action required, project viability at risk

Committee Action: Legal team engaged for contract termination, breach assessment initiated, alternative vendors evaluated

Resolution: Legal preparation in progress

Status: Active - Critical

Escalation 3: Budget Exhaustion - Project Cannot Continue

Escalated By: Jennifer Adams, Delivery Manager

Escalation Date: May 23, 2026

Issue: Project budget completely exhausted with 60% of work remaining, \$1.6M augmentation requested

Impact: Project cannot continue without additional funding, executive decision required

Committee Action: Funding augmentation submitted for executive committee decision, cost reduction plan developed

Resolution: Pending executive committee decision June 2

Status: Active - Critical

Escalation 4: Key Technical Resources Threatening to Leave

Escalated By: Jennifer Adams, Delivery Manager

Escalation Date: May 25, 2026

Issue: Senior technical resources threatening to leave due to project uncertainty and frustration

Impact: Loss of critical knowledge, continuity disruption, further delays, quality impact

Committee Action: Retention package being prepared, executive communication planned, alternative resource identification

Resolution: HR intervention in progress

Status: Active - High Priority

FUNDING APPROVALS

Approval 1: Architecture Redesign Budget

Amount: \$200,000

Purpose: Complete architecture redesign with external consultant engagement

Budget Source: Emergency technology fund (subject to executive approval)

Approval Status: Conditionally Approved

Approving Executive: Patricia Williams, CFO

Condition: Subject to executive committee go/no-go decision

Approval 2: External Architecture Consultants

Amount: \$75,000

Purpose: Engagement of specialized architecture consultants for redesign

Budget Source: Emergency technology fund (subject to executive approval)

Approval Status: Conditionally Approved

Approving Executive: Patricia Williams, CFO

RESOURCE APPROVALS

Approval 1: Technical Resource Retention Package

Request: Retention packages for 3 senior technical resources
Purpose: Prevent critical resource loss during project uncertainty
Cost: \$50,000 (one-time retention bonuses)
Approval Status: Approved
Approving Executive: Thomas Brown, Sponsor

VENDOR GOVERNANCE

Vendor Review: Primary CDP Vendor
Status: CRITICAL - Contract Breach
Performance Metrics: Failed to deliver core capabilities, material breach of contract
Issues: Unable to deliver real-time processing engine, resource quality issues, timeline failures
Action Items: Contract termination preparation, legal action for breach damages, transition planning

Vendor Review: Alternative CDP Vendors
Status: Evaluation in progress
Performance Metrics: TBD
Issues: None
Action Items: Complete evaluation, prepare for rapid transition if project continues

RISK OVERVIEW

Current Risk Count: 5 (0 Mitigated, 1 Monitoring, 4 Critical)
High Priority Risks: 0
Critical Risks: 4
Risk Trend: Critical

Key Risks:

- Technical architecture fundamentally flawed: Critical
- Vendor contract breach: Critical
- Project cancellation: Critical
- Budget exhaustion: Critical
- Reputation damage: Active

ACTION ITEMS FROM COMMITTEE

Action 1: Complete architecture redesign assessment
Owner: Dr. James Wilson, Chief Architect
Due Date: June 1, 2026
Status: In Progress

Action 2: Execute vendor contract termination process
Owner: Richard Anderson, General Counsel
Due Date: June 5, 2026
Status: In Progress

Action 3: Prepare project viability assessment

Owner: Jennifer Adams, Delivery Manager
Due Date: May 29, 2026
Status: In Progress

Action 4: Develop go/no-go recommendation for executive committee
Owner: Thomas Brown, Sponsor
Due Date: June 1, 2026
Status: In Progress

NEXT MEETING

Date: June 2, 2026 (Emergency Executive Committee Meeting)
Time: 2:00 PM - 4:00 PM
Location: Executive Boardroom
Agenda: Project go/no-go decision, architecture review outcome, vendor termination decision, budget decision

REPORT SUBMITTED BY: Jennifer Adams, Delivery Manager
DATE: May 27, 2026

NOTE: Daily status reports required until executive committee decision on June 2, 2026