

Meeting Minutes Hidden Risks 02

MEETING MINUTES

=====

Meeting: ERP Implementation Team Meeting
Project: SAP S/4HANA Implementation
Date: May 27, 2026
Time: 2:00 PM - 3:30 PM
Location: ERP Project Room
Meeting Facilitator: Robert Johnson, Project Manager
Minutes Prepared By: Robert Johnson

ATTENDEES

Robert Johnson (Project Manager)
Maria Garcia (Data Migration Lead)
Technical Lead
Business Analyst
Finance Representative
Change Management Lead

ABSENT

None

AGENDA

1. Data migration progress
2. Technical configuration status
3. Business process testing
4. Training preparation
5. Budget review

DISCUSSION

Item 1: Data migration progress

Maria Garcia presented data migration status:

- Finance module: 75% migrated
- Supply chain module: 60% migrated
- HR module: 80% migrated
- Quality validation: 65% complete

Finance Representative mentioned that budget approval for additional data cleansing resources is still pending from the finance committee. This may impact the data quality timeline.

Item 2: Technical configuration status

Technical Lead provided configuration update:

- System configuration: 90% complete
- Integration setup: 70% complete
- Security configuration: 85% complete
- Performance tuning: Not started

Team agreed to prioritize security configuration completion.

Item 3: Business process testing

Business Analyst discussed testing status:

- Process documentation: 85% complete
- Test scenario development: 70% complete
- User acceptance testing: Scheduled for June 15
- Business sign-off: Pending

Team noted that several business stakeholders have expressed concerns about the new processes and may require additional change management support.

Item 4: Training preparation

Change Management Lead presented training status:

- Training materials: 80% complete
- Trainer preparation: 70% complete
- Training schedule: Published
- User registration: 60% complete

Team agreed to accelerate trainer preparation.

Item 5: Budget review

Robert Johnson presented budget status:

- Budget utilized: 95% of allocated budget
- Contingency: 35% utilized
- Additional request: Submitted for \$250,000
- Approval status: Pending executive review

Finance Representative noted that the budget approval process may take 2-3 weeks due to current financial quarter-end closing activities.

ACTION ITEMS

1. Complete data migration for Finance module - Maria Garcia (Due: June 5)
2. Complete security configuration - Technical Lead (Due: June 8)
3. Complete test scenario development - Business Analyst (Due: June 10)
4. Accelerate trainer preparation - Change Management Lead (Due: June 5)

5. Follow up on budget approval - Robert Johnson (Due: June 1)

NEXT MEETING

Date: June 3, 2026

Time: 2:00 PM - 3:30 PM

Location: ERP Project Room

Agenda: Data migration completion, configuration sign-off, training readiness

MINUTES APPROVED BY: Robert Johnson, Project Manager

DATE: May 27, 2026