

Meeting Minutes Hidden Risks 04

MEETING MINUTES

=====

Meeting: Digital Banking Project Team
Project: Mobile Banking App Redesign
Date: May 27, 2026
Time: 11:00 AM - 12:30 PM
Location: Development Lab
Meeting Facilitator: Christopher Lee, Project Manager
Minutes Prepared By: Christopher Lee

ATTENDEES

Christopher Lee (Project Manager)
Lead Developer
UX Designer
QA Lead
Security Specialist
Product Owner

ABSENT

None

AGENDA

1. Sprint progress review
2. Development status
3. UX design completion
4. Security implementation
5. Resource availability

DISCUSSION

Item 1: Sprint progress review

Christopher Lee presented sprint progress:

- Sprint 3 completion: 93% of planned story points
- Defect count: 3 minor defects resolved
- Velocity: Stable
- Sprint goal: 80% achieved

Team agreed to address bill payment functionality completion in next sprint.

Item 2: Development status

Lead Developer provided development update:

- Account balance view: Completed
- Transaction history: Completed with minor adjustments
- Bill payment: 90% complete
- Mobile check deposit: 75% complete
- Settings: Completed

Lead Developer mentioned that the iOS developer position has been vacant for 6 weeks despite active recruitment, which is causing iOS development to lag behind Android development.

Item 3: UX design completion

UX Designer presented design status:

- Design system: 95% complete
- Screen designs: 90% complete
- Accessibility compliance: 80% complete
- User testing: Scheduled for June 5

Team agreed to prioritize accessibility compliance completion.

Item 4: Security implementation

Security Specialist discussed security status:

- Authentication: Implemented
- Encryption: 100% implemented
- Secure storage: Implemented
- Security testing: Scheduled for June 10

Security Specialist noted that the mobile security specialist has been allocated to another priority project and is unavailable for security architecture review, which may delay security sign-off.

Item 5: Resource availability

Christopher Lee discussed resource status:

- Development team: Fully staffed
- UX team: Adequate capacity
- QA team: Sufficient for current workload
- Security resources: Critical gap identified

Team agreed to escalate security resource allocation to leadership.

ACTION ITEMS

1. Complete bill payment functionality - Lead Developer (Due: June 10)
2. Complete accessibility compliance - UX Designer (Due: June 8)
3. Conduct security testing - Security Specialist (Due: June 10)
4. Escalate security resource allocation - Christopher Lee (Due: May 28)

5. Follow up on iOS developer hiring - Christopher Lee (Due: June 5)

NEXT MEETING

Date: June 3, 2026

Time: 11:00 AM - 12:30 PM

Location: Development Lab

Agenda: Bill payment completion, security resource status, iOS hiring update

MINUTES APPROVED BY: Christopher Lee, Project Manager

DATE: May 27, 2026