

Meeting Minutes Hidden Risks 05

MEETING MINUTES

=====

Meeting: Data Lake Project Team
Project: Data Lake Implementation
Date: May 27, 2026
Time: 3:00 PM - 4:30 PM
Location: Data Center Conference Room
Meeting Facilitator: Mark Johnson, Infrastructure PM
Minutes Prepared By: Mark Johnson

ATTENDEES

Mark Johnson (Infrastructure PM)
Cloud Architect
Data Engineer
Security Engineer
Data Steward
IT Finance Representative

ABSENT

None

AGENDA

1. Infrastructure provisioning status
2. Data architecture design
3. Security implementation
4. Data governance framework
5. Budget and timeline

DISCUSSION

Item 1: Infrastructure provisioning status

Mark Johnson presented infrastructure status:

- Cloud account setup: Completed
- Virtual network configuration: Blocked, awaiting capacity
- Storage provisioning: Blocked, awaiting approval

- Compute cluster setup: Blocked, awaiting network

Mark Johnson noted that the Cloud Infrastructure Team is unable to meet the provisioning timeline due to team capacity constraints and competing priorities across multiple projects.

Item 2: Data architecture design

Cloud Architect presented architecture status:

- Data model design: 90% complete
- Pipeline architecture: 85% complete
- Storage tier design: Completed
- Processing framework: 80% complete

Team agreed to complete architecture design while infrastructure is being resolved.

Item 3: Security implementation

Security Engineer discussed security status:

- Encryption standards: Defined
- Access controls: Designed
- Audit logging: Planned
- Compliance validation: Not started

Security Engineer mentioned that the security team has not yet approved the data classification framework due to concerns about the proposed data retention policies.

Item 4: Data governance framework

Data Steward presented governance status:

- Data catalog: 60% complete
- Business glossary: 50% complete
- Data quality rules: Defined
- Lineage documentation: 40% complete

Team agreed to accelerate data catalog completion.

Item 5: Budget and timeline

IT Finance Representative presented budget status:

- Budget utilized: 60% of allocated budget
- Storage cost approval: Still pending from IT Finance Committee
- Timeline impact: 6-week delay projected
- Contingency: Available

IT Finance Representative mentioned that the IT Finance Committee has not yet approved the storage costs due to budget concerns and competing priorities for Q3 funding.

ACTION ITEMS

1. Complete data architecture design - Cloud Architect (Due: June 5)
2. Resolve infrastructure team capacity constraints - Mark Johnson (Due: June 1)

3. Obtain security team approval for data classification - Security Engineer (Due: June 8)
4. Accelerate data catalog completion - Data Steward (Due: June 10)
5. Follow up on storage cost approval - IT Finance Representative (Due: June 1)

NEXT MEETING

Date: June 3, 2026

Time: 3:00 PM - 4:30 PM

Location: Data Center Conference Room

Agenda: Infrastructure resolution, security approval, budget status

MINUTES APPROVED BY: Mark Johnson, Infrastructure PM

DATE: May 27, 2026