

Meeting Minutes Hidden Risks 06

MEETING MINUTES

=====

Meeting: Claims Processing System Team
Project: Claims Processing System Upgrade
Date: May 27, 2026
Time: 1:00 PM - 2:30 PM
Location: Claims Project Room
Meeting Facilitator: Nancy White, Delivery Manager
Minutes Prepared By: Nancy White

ATTENDEES

Nancy White (Delivery Manager)
Development Lead
QA Lead
Business Analyst
Operations Representative
Infrastructure Team Member

ABSENT

None

AGENDA

1. UAT progress update
2. Defect resolution status
3. Performance testing
4. Go-live preparation
5. Business readiness

DISCUSSION

Item 1: UAT progress update

Nancy White presented UAT status:

- Test cases executed: 245 of 300 (82%)
- Test cases passed: 180 (74%)
- Test cases failed: 65 (26%)
- Critical defects: 12 identified

Team agreed to prioritize critical defect resolution.

Item 2: Defect resolution status

Development Lead provided defect status:

- Critical defects: 5 resolved, 7 in progress
- Major defects: 10 resolved, 13 in progress
- Minor defects: 20 resolved, 10 in progress
- Resolution rate: 60%

Development Lead mentioned that the remediation team is at capacity and cannot resolve all critical defects before the scheduled go-live date without additional resources.

Item 3: Performance testing

Infrastructure Team Member discussed performance status:

- Performance testing: Not started, awaiting UAT completion
- Test environment: Experiencing intermittent instability
- Load testing: Scheduled for June 10
- Capacity planning: In progress

Infrastructure Team Member noted that the UAT test environment is experiencing instability that is affecting testing progress and user confidence.

Item 4: Go-live preparation

Operations Representative presented preparation status:

- Cutover plan: 80% complete
- Rollback procedures: Defined
- Operations training: 60% complete
- Support staffing: Planned

Team agreed to complete cutover plan preparation.

Item 5: Business readiness

Business Analyst discussed readiness status:

- Business process documentation: 85% complete
- User training: 40% complete
- Super user preparation: 60% complete
- Change management: 70% complete

Business Analyst mentioned that several key business users have expressed resistance to the new system and may not be adequately trained by the go-live date.

ACTION ITEMS

1. Resolve critical defects - Development Lead (Due: June 5)
2. Address test environment instability - Infrastructure Team Member (Due: June 1)
3. Complete performance testing - Infrastructure Team Member (Due: June 15)
4. Complete cutover plan - Operations Representative (Due: June 8)

5. Accelerate user training - Business Analyst (Due: June 20)

NEXT MEETING

Date: June 3, 2026

Time: 1:00 PM - 2:30 PM

Location: Claims Project Room

Agenda: Critical defect resolution, environment stability, training progress

MINUTES APPROVED BY: Nancy White, Delivery Manager

DATE: May 27, 2026