

Meeting Minutes Hidden Risks 07

MEETING MINUTES

=====

Meeting: Global Compliance System Team
Project: Global Compliance System
Date: May 27, 2026
Time: 10:00 AM - 11:30 AM
Location: Compliance Conference Room
Meeting Facilitator: Elizabeth Taylor, Project Manager
Minutes Prepared By: Elizabeth Taylor

ATTENDEES

Elizabeth Taylor (Project Manager)
Technical Lead
Compliance Specialist
Data Analyst
Legal Representative
Regional Compliance Leads (2)

ABSENT

None

AGENDA

1. System development progress
2. Regulatory compliance status
3. Data integration
4. Regional deployment
5. Budget review

DISCUSSION

Item 1: System development progress

Technical Lead presented development status:

- Core functionality: 95% complete
- Integration layer: 90% complete
- User interface: 85% complete
- Testing: 70% complete

Team agreed to focus on testing completion.

Item 2: Regulatory compliance status

Compliance Specialist discussed compliance status:

- GDPR compliance: 95% complete
- APAC compliance: 80% complete
- North America compliance: 90% complete
- Validation: In progress

Regional Compliance Lead for APAC mentioned that the regulatory framework in several Asia-Pacific countries has changed significantly during the project, requiring system modifications that were not originally planned.

Item 3: Data integration

Data Analyst presented integration status:

- Data sources: 15 of 20 integrated
- Data quality: 85% acceptable
- Data transformation: 80% complete
- Validation: 75% complete

Data Analyst noted that the third-party data provider has notified us of a 50% price increase for contract renewal, which will impact the ongoing operational budget.

Item 4: Regional deployment

Elizabeth Taylor discussed deployment status:

- North America: On track for June 20
- Europe: On track for July 15
- APAC: Delayed due to regulatory changes
- Latin America: On track for August 1

Team agreed to develop revised APAC deployment plan.

Item 5: Budget review

Elizabeth Taylor presented budget status:

- Budget utilized: 140% of original budget
- Additional request: \$1.6M submitted
- Approval status: Pending executive committee
- Contingency: Exhausted

Legal Representative mentioned that the budget augmentation request may face challenges in the executive committee due to competing priorities and Q3 budget constraints.

ACTION ITEMS

1. Complete system testing - Technical Lead (Due: June 10)
2. Address APAC regulatory changes - Regional Compliance Lead (Due: June 15)
3. Evaluate alternative data providers - Data Analyst (Due: June 5)

4. Develop revised APAC deployment plan - Elizabeth Taylor (Due: June 8)
5. Prepare budget augmentation justification - Elizabeth Taylor (Due: June 1)

NEXT MEETING

Date: June 3, 2026

Time: 10:00 AM - 11:30 AM

Location: Compliance Conference Room

Agenda: Testing completion, regulatory changes resolution, data provider decision

MINUTES APPROVED BY: Elizabeth Taylor, Project Manager

DATE: May 27, 2026