

Meeting Minutes Hidden Risks 08

MEETING MINUTES

=====

Meeting: Customer Data Platform Team
Project: Customer Data Platform Implementation
Date: May 27, 2026
Time: 2:00 PM - 3:30 PM
Location: Innovation Lab
Meeting Facilitator: Jennifer Adams, Delivery Manager
Minutes Prepared By: Jennifer Adams

ATTENDEES

Jennifer Adams (Delivery Manager)
Chief Architect
Technical Lead
Data Engineer
Product Owner
Vendor Representative

ABSENT

None

AGENDA

1. Architecture review
2. Development progress
3. Vendor delivery status
4. Technical challenges
5. Project viability

DISCUSSION

Item 1: Architecture review

Chief Architect presented architecture status:

- Current architecture: Fundamentally flawed
- Scalability issues: Cannot support required throughput
- Real-time processing: Not achievable with current design

- Redesign required: Complete

Chief Architect noted that the architecture review has revealed that the current design cannot support the required real-time processing capabilities and will require complete redesign.

Item 2: Development progress

Technical Lead provided development status:

- Completed work: 40% of planned features
- Current development: Paused pending architecture decision
- Rework required: All completed work may need redevelopment
- Timeline impact: 6-8 months delay projected

Team agreed to pause development until architecture is resolved.

Item 3: Vendor delivery status

Vendor Representative presented vendor status:

- Real-time processing engine: Unable to deliver as specified
- Alternative options: Under evaluation
- Contract review: In progress
- Timeline impact: 8-10 weeks delay

Vendor Representative mentioned that the vendor has formally notified us that they cannot deliver the real-time processing engine as specified in the contract, constituting a material breach.

Item 4: Technical challenges

Data Engineer discussed technical challenges:

- Data volume: Exceeding initial estimates by 40%
- Processing complexity: Higher than anticipated
- Integration points: More complex than planned
- Performance requirements: Not achievable with current architecture

Data Engineer noted that the project budget is exhausted with 60% of the work remaining, and additional funding will be required to continue.

Item 5: Project viability

Jennifer Adams led viability discussion:

- Options: Complete redesign, cancel project, reduce scope
- Executive decision: Required by June 2
- Emergency meeting: Scheduled with steering committee
- Recommendation: Go/no-go assessment in progress

Team agreed to prepare comprehensive viability assessment for executive committee.

ACTION ITEMS

1. Complete architecture redesign assessment - Chief Architect (Due: June 1)
2. Prepare vendor contract termination documentation - Jennifer Adams (Due: June 5)
3. Develop project viability assessment - Jennifer Adams (Due: May 29)
4. Prepare budget augmentation request - Jennifer Adams (Due: May 30)
5. Attend emergency steering committee meeting - All attendees (Due: June 2)

NEXT MEETING

Date: May 30, 2026 (Special Meeting)

Time: 2:00 PM - 3:30 PM

Location: Innovation Lab

Agenda: Architecture redesign progress, vendor decision, viability assessment

MINUTES APPROVED BY: Jennifer Adams, Delivery Manager

DATE: May 27, 2026