

Meeting Minutes Hidden Risks 09

MEETING MINUTES

=====

Meeting: Digital Transformation Initiative Team
Project: Digital Transformation Initiative - Phase 1
Date: May 27, 2026
Time: 9:30 AM - 11:00 AM
Location: Digital Hub
Meeting Facilitator: Sarah Mitchell, Program Manager
Minutes Prepared By: Sarah Mitchell

ATTENDEES

Sarah Mitchell (Program Manager)
Technical Lead
Data Architect
UX Lead
QA Lead
DevOps Engineer

ABSENT

None

AGENDA

1. Sprint completion review
2. Architecture sign-off
3. Security assessment
4. Stakeholder demo preparation
5. Go-live planning

DISCUSSION

Item 1: Sprint completion review

Sarah Mitchell presented sprint status:

- Sprint 1: Completed successfully
- Sprint 2: 90% complete, on track
- Velocity: Stable
- Quality: Meeting expectations

Team agreed to complete Sprint 2 by May 30.

Item 2: Architecture sign-off

Data Architect presented architecture status:

- Architecture design: Completed
- Scalability review: Passed
- Performance validation: In progress
- Sign-off: Pending security review

Data Architect mentioned that the third-party API integration is more complex than initially estimated due to undocumented edge cases and rate limiting requirements that were not discovered during initial analysis.

Item 3: Security assessment

Technical Lead discussed security status:

- Security review: 80% complete
- Penetration testing: Scheduled for June 5
- Compliance validation: In progress
- Sign-off: Expected June 10

Technical Lead noted that the external security assessment report is delayed by 1 week due to assessor scheduling conflicts, which may impact the security sign-off timeline.

Item 4: Stakeholder demo preparation

UX Lead presented demo status:

- Demo environment: 95% ready
- Demo script: 80% complete
- Stakeholder invitations: Sent
- Demo date: June 10

Team agreed to complete demo script preparation.

Item 5: Go-live planning

DevOps Engineer discussed go-live status:

- Deployment plan: 85% complete
- Rollback procedures: Defined
- Monitoring: Configured
- Support staffing: Planned

DevOps Engineer mentioned that the data migration volume is 40% higher than initial estimates, which may impact the migration timeline and require additional storage capacity.

ACTION ITEMS

1. Complete Sprint 2 - Technical Lead (Due: May 30)
2. Address API integration complexity - Technical Lead (Due: June 5)
3. Follow up on security assessment delay - Sarah Mitchell (Due: June 1)

4. Complete demo script - UX Lead (Due: June 5)
5. Assess data migration volume impact - Data Architect (Due: June 8)

NEXT MEETING

Date: June 3, 2026

Time: 9:30 AM - 11:00 AM

Location: Digital Hub

Agenda: Sprint 2 completion, security assessment status, demo readiness

MINUTES APPROVED BY: Sarah Mitchell, Program Manager

DATE: May 27, 2026