

# Noisy Ocr 02

## RAID REGISTER

=====

Project Name: Enterprise Resource Planning Upgrade  
Project ID: ERP-2024-089  
Date: May 27, 2026  
Prepared By: Robert Johnson, Senior Project Manager

## RISKS (R)

-----

R-001: Data quality issues causing extended migration timeline  
Category: Data Migration  
Impact: High | Probability: High  
Status: Active  
Owner: Maria Garcia, Data Migration Lead  
Date Identified: May 15, 2026  
Description: Legacy system data inconsistencies discovered during migration testing requiring additional cleansing effort

### Mitigation Actions:

- Additional data cleansing resources allocated (May 20)
  - Weekend work authorized for data team (May 22)
  - External consultant engaged for complex data issues (May 25)
- Target Date: June 8, 2026

R-002: User adoption resistance due to timeline changes  
Category: Change Management  
Impact: Medium | Probability: Medium  
Status: Monitoring  
Owner: David Lee, Change Management Lead  
Date Identified: May 18, 2026  
Description: Business users expressing resistance to new processes and timeline changes

### Mitigation Actions:

- Enhanced communication plan activated (May 20)
  - Training sessions accelerated (May 22)
  - Executive sponsorship engagement (May 25)
- Target Date: June 15, 2026

R-003: Vendor resource availability for critical path activities  
Category: Vendor Management  
Impact: High | Probability: Medium  
Status: Active  
Owner: Robert Johnson, Project Manager  
Date Identified: May 10, 2026

Description: SAP consultant availability limited during critical configuration phase

## **Mitigation Actions:**

- Vendor contract escalation initiated (May 15)
  - Backup resources identified (May 18)
  - Critical path activities prioritized (May 20)
- Target Date: June 1, 2026

## **ACTIONS (A)**

-----

A-001: Complete data cleansing for Finance module

Owner: Maria Garcia

Due Date: June 5, 2026

Priority: Critical

Status: In Progress

Description: Complete GL and AP data cleansing activities

A-002: Conduct emergency stakeholder alignment meeting

Owner: Robert Johnson

Due Date: May 29, 2026

Priority: High

Status: Pending

Description: Align business stakeholders on revised timeline

A-003: Submit revised budget request

Owner: Patricia Williams

Due Date: June 1, 2026

Priority: High

Status: Submitted

Description: Submit \$250K budget augmentation request

## **ISSUES (I)**

-----

I-001: Legacy system data inconsistencies discovered

Category: Data Quality

Severity: High

Status: In Progress

Owner: Maria Garcia

Date Identified: May 15, 2026

Description: GL data contains duplicate entries and missing values

Impact: Migration timeline extended by 2 weeks

Resolution: Additional cleansing scripts being developed

Target Date: June 5, 2026

I-002: Key business stakeholder unavailable for requirements validation

Category: Stakeholder Management

Severity: Medium

Status: Escalated

Owner: Robert Johnson

Date Identified: May 18, 2026  
Description: Finance Director unable to attend critical validation sessions  
Impact: Potential rework risk  
Resolution: Escalated to sponsor for intervention  
Target Date: May 29, 2026

## DECISIONS (D)

-----

D-001: Approved timeline extension to July 30, 2026  
Decision Date: May 26, 2026  
Decision Maker: Patricia Williams, CFO  
Rationale: Data quality issues require additional time  
Impact: Go-live date extended by 4 weeks

D-002: Activated contingency budget of \$250,000  
Decision Date: May 26, 2026  
Decision Maker: Patricia Williams, CFO  
Rationale: Additional resources required for data cleansing  
Impact: Budget utilization at 95%

D-003: Authorized weekend work for data cleansing team  
Decision Date: May 27, 2026  
Decision Maker: Robert Johnson, Project Manager  
Rationale: Accelerate data cleansing to minimize timeline impact  
Impact: Additional overtime costs

## DEPENDENCIES (DE)

-----

DE-001: Vendor consultant availability  
Type: External  
Status: At Risk  
Owner: Robert Johnson  
Description: SAP consultant capacity limited during critical phase  
Target Date: June 1, 2026

DE-002: Business stakeholder sign-off  
Type: Internal  
Status: Blocked  
Owner: Robert Johnson  
Description: Finance Director availability for validation  
Target Date: May 29, 2026

DE-003: IT infrastructure readiness  
Type: Internal  
Status: On Track  
Owner: Technical Lead  
Description: Server and network infrastructure for ERP system  
Target Date: June 15, 2026