

Noisy Ocr 03

MEETING MINUTES

=====

Meeting: Weekly Project Team Meeting
Project: Digital Transformation Initiative - Phase 1
Date: May 27, 2026
Time: 9:00 AM - 10:00 AM
Location: Conference Room B
Meeting Facilitator: Sarah Mitchell, Program Manager
Minutes Prepared By: Sarah Mitchell

ATTENDEES

Sarah Mitchell (Program Manager)
John Smith (Technical Lead)
Lisa Wang (Data Architect)
Michael Chen (VP Digital Strategy) - joined 9:30 AM
David Rodriguez (UX Designer)
Emily Chen (QA Lead)

ABSENT

None

AGENDA

1. Review of action items from previous meeting
2. Sprint 1 progress update
3. Architecture design review
4. Resource allocation discussion
5. Upcoming milestones
6. Any other business

DISCUSSION

Item 1: Review of action items from previous meeting

Sarah Mitchell reviewed action items from May 20 meeting:

- API documentation review: 80% complete, on track for May 30 deadline
- Security assessment coordination: Pending external report
- Stakeholder demo scheduling: Not started, to be addressed today

Item 2: Sprint 1 progress update

John Smith provided Sprint 1 progress:

- User authentication module: Completed
- Data ingestion pipeline: Completed
- Basic UI framework: Completed
- API integration layer: 90% complete
- Testing coverage: 75%

Team agreed Sprint 1 is on track for completion by May 27.

Item 3: Architecture design review

Lisa Wang presented architecture design updates:

- Cloud infrastructure diagram finalized
- Data flow documentation completed
- Security architecture approved by security team
- Scalability considerations documented

Michael Chen joined at 9:30 AM and reviewed the architecture. He provided positive feedback and suggested minor adjustments to the disaster recovery plan, which the team agreed to incorporate.

Item 4: Resource allocation discussion

Sarah Mitchell led discussion on resource needs for Sprint 2:

- Additional QA resource requested for testing phase
- UX designer availability confirmed for Sprint 2
- Data architect capacity adequate for current workload

Team agreed to request one additional QA contractor for 4 weeks starting June 1.

Item 5: Upcoming milestones

Sarah Mitchell reviewed upcoming milestones:

- Sprint 1 completion: May 27 (today)
- Sprint 2 kickoff: May 30
- Architecture sign-off: June 2
- Stakeholder demo: June 10

All team members confirmed availability for key milestones.

Item 6: Any other business

David Rodriguez raised question about design system accessibility standards. Team agreed to schedule dedicated session with accessibility specialist next week.

ACTION ITEMS

1. Complete API documentation review - John Smith (Due: May 30)
2. Schedule stakeholder demo session - Sarah Mitchell (Due: June 5)
3. Incorporate disaster recovery plan adjustments - Lisa Wang (Due: June 1)
4. Submit QA contractor request - Sarah Mitchell (Due: May 28)

5. Schedule accessibility standards session - David Rodriguez (Due: June 3)

NEXT MEETING

Date: June 3, 2026

Time: 9:00 AM - 10:00 AM

Location: Conference Room B

Agenda: Sprint 2 kickoff, architecture sign-off preparation

MINUTES APPROVED BY: Sarah Mitchell, Program Manager

DATE: May 27, 2026