

Project Status Report 03 Red

PROJECT STATUS REPORT

=====

Project Name: Customer Data Platform Implementation
Project ID: CDP-2024-156
Report Date: May 27, 2026
Reporting Period: May 20 - May 27, 2026
Prepared By: Jennifer Adams, Delivery Manager
Sponsor: Thomas Brown, CMO

EXECUTIVE SUMMARY

CRITICAL PROJECT STATUS. The Customer Data Platform project is facing severe challenges that threaten successful delivery. Major technical architecture issues have been discovered that require complete redesign. The primary vendor has indicated inability to deliver key components. Budget is exhausted and additional funding request has been submitted. Immediate executive intervention is required.

OVERALL STATUS: RED

PROJECT METRICS

- Schedule Variance: -45% (Significantly behind)
- Cost Variance: +35% (Significantly over budget)
- Scope Variance: +25% (Significant scope creep)
- Quality Index: 45% (Critical)
- Resource Utilization: 110% (Over-utilized)

MILESTONE PROGRESS

- ✓ Business Requirements - COMPLETED (March 15)
- ✓ Vendor Contract Signed - COMPLETED (March 30)
- Technical Architecture Design - FAILED (Requires complete redesign)
- Data Integration Layer - BLOCKED (Vendor unable to deliver)
- Real-time Processing Engine - BLOCKED (Technical infeasibility identified)
- Customer 360 View - NOT STARTED
- Analytics Dashboard - NOT STARTED
- Go-Live - INDEFINITELY POSTPONED

RISKS

1. Risk: Technical architecture fundamentally flawed

Impact: Critical | Probability: Certain

Status: Critical

Owner: Dr. James Wilson, Chief Architect

Mitigation: Complete architecture redesign initiated, external consultants engaged

2. Risk: Primary vendor contract breach

Impact: Critical | Probability: High

Status: Critical

Owner: Jennifer Adams, Delivery Manager

Mitigation: Legal team engaged for contract remediation, alternative vendors being evaluated

3. Risk: Project cancellation due to continued failures

Impact: Critical | Probability: Medium

Status: Critical

Owner: Thomas Brown, Sponsor

Mitigation: Business case reassessment in progress

4. Risk: Reputation damage with key customers

Impact: High | Probability: Medium

Status: Active

Owner: Thomas Brown, Sponsor

Mitigation: Customer communication plan being developed

ISSUES

1. Issue: Vendor unable to deliver promised real-time processing capabilities

Severity: Critical

Status: Escalated to CIO

Owner: Jennifer Adams

Impact: Core project functionality compromised

Resolution: Pending legal and executive decision

2. Issue: Architecture review reveals scalability limitations

Severity: Critical

Status: Technical assessment in progress

Owner: Dr. James Wilson

Impact: System cannot support projected user volume

Resolution: Complete redesign required

3. Issue: Budget exhausted with 60% of work remaining

Severity: Critical

Status: Escalated to CFO

Owner: Jennifer Adams

Impact: Project cannot continue without additional funding

Resolution: Funding request submitted, awaiting approval

4. Issue: Key technical resources threatening to leave project

Severity: High

Status: HR intervention requested

Owner: Jennifer Adams

Impact: Loss of critical knowledge and continuity

Resolution: Retention package being prepared

ACTIONS

1. Complete architecture redesign assessment - Dr. James Wilson (Due: June 1, Priority: Critical)
2. Execute vendor contract termination process - Legal Team (Due: June 5, Priority: Critical)
3. Prepare project viability assessment - Jennifer Adams (Due: May 29, Priority: Critical)
4. Develop contingency go/no-go recommendation - Thomas Brown (Due: June 3, Priority: Critical)

DEPENDENCIES

- External: Vendor delivery - CRITICAL FAILURE
- Internal: Additional budget approval - BLOCKED
- Internal: Executive decision on project continuation - PENDING

DECISIONS MADE

- Project pause authorized pending architecture review (May 25)
- Legal team instructed to prepare vendor contract termination (May 26)
- Emergency steering committee meeting scheduled for June 2 (May 27)

RECOMMENDATIONS

1. IMMEDIATE executive decision required on project continuation
2. Consider complete project restart with new architecture and vendor
3. Initiate damage control with key stakeholders
4. Prepare lessons learned documentation

CRITICAL ESCALATION: Project requires immediate CIO and CFO attention. Emergency steering committee meeting scheduled for June 2, 2026.

NEXT REPORT DATE: May 30, 2026 (Daily status reports required until decision)