

Project Status Report 10 Erp Implementation

PROJECT STATUS REPORT

=====

Project Name: SAP S/4HANA Implementation
Project ID: SAP-2024-205
Report Date: May 27, 2026
Reporting Period: May 20 - May 27, 2026
Prepared By: Thomas Anderson, ERP Program Director
Sponsor: William Harrison, CFO

EXECUTIVE SUMMARY

The SAP S/4HANA implementation is a multi-year, multi-phase program transforming the organization's core ERP capabilities. Phase 1 (Finance & Controlling) is currently in the final testing stages with go-live scheduled for July 15. The project has faced significant challenges in data migration, business process redesign, and user change management. While the technical implementation is progressing, business readiness is a concern. The program remains within budget but timeline is tight.

OVERALL STATUS: AMBER

PROJECT METRICS

- Schedule Variance: -8% (Testing delays)
- Cost Variance: +3% (Within contingency)
- Scope Variance: +12% (Business process expansion)
- Quality Index: 85% (Acceptable)
- Resource Utilization: 95%

PROGRAM OVERVIEW

Total Duration: 36 months
Current Phase: Phase 1 - Finance & Controlling (Months 1-12)
Total Investment: \$45M
Phase 1 Budget: \$12M
Phase 1 Spend to Date: \$11.2M

PHASE 1 MILESTONES

- ✓ Blueprint Design - COMPLETED (December 15)

- ✓ System Configuration - COMPLETED (March 30)
- ✓ Data Migration Design - COMPLETED (April 20)
- ✓ Business Process Redesign - COMPLETED (May 10)
- ✓ Integration Development - COMPLETED (May 15)
- Data Migration Execution - IN PROGRESS (75% complete)
- Integration Testing - IN PROGRESS (60% complete)
- User Training - IN PROGRESS (40% complete)
- User Acceptance Testing - SCHEDULED (June 10)
- Cutover - SCHEDULED (July 8)
- Go-Live - SCHEDULED (July 15)

DATA MIGRATION STATUS

Total Data Objects: 150
Migrated: 112 (75%)
Validated: 98 (65%)
Failed: 14 (9%)
In Progress: 24 (16%)
Critical Issues: 3

BUSINESS READINESS

Process Documentation: 85% complete
User Training: 40% complete (Target: 100% by June 30)
Super User Preparation: 60% complete
Change Management Activities: 70% complete
Business Sign-off: Not yet obtained

RISKS

-
1. Risk: Data quality issues preventing successful migration
Impact: Critical | Probability: High
Status: Critical
Owner: Data Migration Team
Mitigation: Enhanced data cleansing, legacy system data fixes, manual intervention planned
 2. Risk: Business users not adequately trained for go-live
Impact: High | Probability: High
Status: Critical
Owner: Change Management Team
Mitigation: Training acceleration, super user expansion, just-in-time training planned
 3. Risk: Key business processes not fully redesigned for SAP capabilities
Impact: High | Probability: Medium
Status: Active
Owner: Business Process Team
Mitigation: Process workshops accelerated, SAP best practice adoption increased
 4. Risk: Integration with non-SAP systems not fully tested
Impact: High | Probability: Medium

Status: Active
Owner: Integration Team
Mitigation: Extended testing period, end-to-end scenario testing prioritized

ISSUES

1. Issue: General Ledger historical data contains inconsistencies blocking migration
Severity: Critical
Status: Manual correction in progress
Owner: Finance Team
Impact: Migration delayed, go-live at risk
Resolution: Finance team working weekends, external data consultants engaged
2. Issue: Business stakeholders resisting process changes
Severity: High
Status: Executive sponsorship engaged
Owner: William Harrison, Sponsor
Impact: Process redesign stalled, training adoption at risk
Resolution: CEO communication planned, mandatory process adoption enforced
3. Issue: Integration testing revealing performance issues with high-volume transactions
Severity: Medium
Status: Performance tuning in progress
Owner: Technical Team
Impact: System performance concerns for peak periods
Resolution: SAP support engaged, hardware scaling options evaluated

ACTIONS

1. Complete GL data correction and validation - Finance Team (Due: June 5, Priority: Critical)
2. Accelerate user training program completion - Change Management Team (Due: June 20, Priority: Critical)
3. Execute CEO communication on process change mandate - William Harrison (Due: May 30, Priority: High)
4. Complete end-to-end integration testing - Integration Team (Due: June 15, Priority: High)
5. Finalize go-live readiness assessment - Thomas Anderson (Due: June 25, Priority: Critical)

DEPENDENCIES

- External: SAP Support - Engaged
- Internal: Finance Team Data Correction - Critical Path
- Internal: Business User Training - Critical Path
- Internal: Process Sign-off - Pending

DECISIONS MADE

- Approved weekend work for data correction (May 23)
- Authorized training program acceleration budget (May 24)

- Approved go-live date of July 15 contingent on readiness (May 25)

RECOMMENDATIONS

1. Consider go-live delay if training completion cannot be accelerated
2. Executive mandate required for business process change adoption
3. Prepare detailed go/no-go criteria for June 30 decision
4. Increase business stakeholder engagement in final weeks

ERP COMPLEXITY: Very High - Enterprise-wide transformation with significant business impact

NEXT REPORT DATE: June 3, 2026 (Weekly reports, daily during cutover)