

Raid Register 09

RAID REGISTER

=====

Project: Enterprise Cloud Migration
Project ID: ECM-2024-188
Last Updated: May 27, 2026
Owner: Daniel Rodriguez, Cloud Migration Lead

RISKS

Risk ID: R-001
Title: Legacy applications requiring more refactoring than estimated
Description: Legacy applications are requiring significantly more refactoring than estimated for cloud compatibility.
Category: Technical
Impact: High (Schedule and budget impact)
Probability: High (70%)
Risk Score: 35
Status: Active
Owner: Daniel Rodriguez, Migration Lead
Date Identified: May 10, 2026
Date Reviewed: May 27, 2026

Mitigation Actions:

- Additional refactoring resources allocated (May 11)
- Timeline adjusted for realistic estimates (May 12)
- Vendor consultation initiated (May 13)
- Refactoring best practices documented (May 14)

Contingency Plan: Extended timeline, additional budget, modernization instead of lift-and-shift
Due Date: July 30, 2026

Risk ID: R-002
Title: Application dependencies not fully documented causing migration issues
Description: Application dependencies are not fully documented, causing unexpected issues during migration.
Category: Technical
Impact: Medium (Rework, timeline impact)
Probability: Medium (50%)
Risk Score: 20
Status: Monitoring
Owner: Architecture Team
Date Identified: May 15, 2026
Date Reviewed: May 27, 2026

Mitigation Actions:

- Dependency mapping accelerated (May 16)
- Testing expanded for dependency validation (May 17)
- Automated dependency discovery tools deployed (May 18)
- Application owner interviews conducted (May 19)

Contingency Plan: Extended testing, manual dependency validation
Due Date: August 30, 2026

Risk ID: R-003

Title: Cloud cost overruns due to inefficient resource sizing

Description: Cloud costs may overrun due to inefficient resource sizing and lack of cost optimization.

Category: Financial

Impact: Medium (Budget overrun)

Probability: Medium (45%)

Risk Score: 18

Status: Monitoring

Owner: Cloud FinOps Team

Date Identified: May 18, 2026

Date Reviewed: May 27, 2026

Mitigation Actions:

- Cost monitoring implemented (May 19)
- Right-sizing reviews scheduled (May 20)
- Cost optimization tools deployed (May 21)
- Budget alerts configured (May 22)

Contingency Plan: Cost optimization initiatives, budget augmentation
Due Date: September 30, 2026

Risk ID: R-004

Title: Business disruption during critical application cutover

Description: Business disruption may occur during critical application cutover if issues arise.

Category: Business Continuity

Impact: High (Business impact)

Probability: Low (25%)

Risk Score: 15

Status: Monitoring

Owner: Operations Team

Date Identified: May 20, 2026

Date Reviewed: May 27, 2026

Mitigation Actions:

- Detailed cutover plans developed (May 21)
- Rollback procedures tested (May 22)
- Business continuity plans activated (May 23)
- Communication plans prepared (May 24)

Contingency Plan: Rollback to on-premises, extended cutover window
Due Date: November 30, 2026

ISSUES

Issue ID: I-001

Title: Legacy ERP system requiring complete re-architecture
Description: Legacy ERP system requires complete re-architecture for cloud compatibility, not just refactoring.
Category: Technical
Severity: High
Status: Architecture assessment in progress
Owner: Enterprise Architecture Team
Date Raised: May 18, 2026
Date Reviewed: May 27, 2026
Impact: Phase 3 timeline at risk, additional budget required, architecture complexity
Root Cause: Underestimation of legacy ERP complexity, technical debt

Resolution Actions:

- Architecture assessment initiated (May 18)
- Vendor consultation started (May 19)
- Re-architecture plan being developed (May 20)
- Budget impact analysis conducted (May 21)

Target Resolution: June 15, 2026

Assigned To: Enterprise Architecture Team

Issue ID: I-002

Title: Database migration performance slower than expected
Description: Database migration is slower than expected for large tables, extending migration windows.
Category: Technical
Severity: Medium
Status: Optimization in progress
Owner: Database Team
Date Raised: May 20, 2026
Date Reviewed: May 27, 2026
Impact: Migration windows extending, timeline impact
Root Cause: Tool limitations, network bandwidth, data volume

Resolution Actions:

- Alternative migration tools evaluated (May 20)
- Parallel processing increased (May 21)
- Network optimization implemented (May 22)
- Migration window extensions requested (May 23)

Target Resolution: June 10, 2026

Assigned To: Database Team

ACTIONS

Action ID: A-001

Title: Complete legacy ERP re-architecture assessment
Description: Complete comprehensive assessment of legacy ERP re-architecture requirements.
Category: Architecture
Priority: High
Status: In Progress
Owner: Enterprise Architecture Team

Date Created: May 18, 2026

Due Date: June 5, 2026

Progress: 60% complete

Action ID: A-002

Title: Optimize database migration process for large tables

Description: Optimize database migration process for large tables to improve performance.

Category: Technical

Priority: High

Status: In Progress

Owner: Database Team

Date Created: May 20, 2026

Due Date: June 1, 2026

Progress: 50% complete

Action ID: A-003

Title: Conduct cost optimization review for migrated applications

Description: Conduct cost optimization review for all migrated applications to ensure efficient resource sizing.

Category: Financial

Priority: Medium

Status: In Progress

Owner: FinOps Team

Date Created: May 22, 2026

Due Date: June 3, 2026

Progress: 40% complete

Action ID: A-004

Title: Update Phase 3 timeline based on legacy application complexity

Description: Update Phase 3 timeline based on legacy application complexity findings.

Category: Planning

Priority: Medium

Status: In Progress

Owner: Daniel Rodriguez, Migration Lead

Date Created: May 24, 2026

Due Date: June 8, 2026

Progress: 30% complete

DEPENDENCIES

Dependency ID: D-001

Title: Cloud provider support tickets

Description: Cloud provider must resolve support tickets for migration issues.

Type: External

Status: On Track

Critical: Yes

Owner: Cloud Migration Team

Target Date: June 15, 2026

Actual Date: On schedule

Dependency ID: D-002

Title: Application owner availability

Description: Application owners must be available for migration validation and testing.

Type: Internal
Status: Coordinated
Critical: Yes
Owner: Daniel Rodriguez, Migration Lead
Target Date: Ongoing
Actual Date: Coordinated

Dependency ID: D-003
Title: Refactoring team capacity
Description: Refactoring team must have sufficient capacity for legacy application work.
Type: Internal
Status: Augmented
Critical: Yes
Owner: Daniel Rodriguez, Migration Lead
Target Date: Ongoing
Actual Date: Augmented with additional resources

DECISIONS

Decision ID: DEC-001
Title: Additional refactoring resources allocation
Description: Approved additional refactoring resources for Phase 2 to address legacy application complexity.
Date: May 22, 2026
Decision Maker: Patricia Evans, CTO
Impact: Increased capacity, additional budget
Rationale: Legacy application complexity exceeding estimates

Decision ID: DEC-002
Title: Legacy ERP re-architecture assessment authorization
Description: Authorized legacy ERP re-architecture assessment to determine feasibility and approach.
Date: May 24, 2026
Decision Maker: Patricia Evans, CTO
Impact: Architecture assessment, potential timeline and budget impact
Rationale: Legacy ERP requires more than simple refactoring

Decision ID: DEC-003
Title: Phase 2 timeline extension approval
Description: Approved Phase 2 timeline extension of 2 weeks to accommodate legacy application complexity.
Date: May 26, 2026
Decision Maker: Patricia Evans, CTO
Impact: Timeline extension, resource reallocation
Rationale: Realistic timeline required for quality migration

SUMMARY

Total Risks: 4 (0 Mitigated, 3 Monitoring, 1 Active)
Total Issues: 2 (1 Open, 2 In Progress, 0 Escalated)
Total Actions: 4 (4 In Progress, 0 Scheduled, 0 Pending)
Total Dependencies: 3 (1 On Track, 1 Coordinated, 1 Augmented)

Total Decisions: 3