

Meeting Minutes Hidden Risks 10

MEETING MINUTES

=====

Meeting: Enterprise Architecture Review
Department: Enterprise Architecture
Date: May 27, 2026
Time: 3:00 PM - 4:30 PM
Location: Architecture Center
Meeting Facilitator: Dr. James Wilson, Chief Architect
Minutes Prepared By: Architecture Team

ATTENDEES

Dr. James Wilson (Chief Architect)
Cloud Architecture Lead
Security Architecture Lead
Data Architecture Lead
Application Architecture Lead
Solutions Architects (2)

ABSENT

None

AGENDA

1. Architecture standards review
2. Cloud migration assessment
3. Security architecture updates
4. Technical debt prioritization
5. Governance metrics

DISCUSSION

Item 1: Architecture standards review

Dr. James Wilson presented standards status:

- Architecture standards: Updated and published
- Compliance monitoring: 85% automated
- Exception process: Streamlined
- Training: 70% of architects trained

Team agreed to complete architecture training.

Item 2: Cloud migration assessment

Cloud Architecture Lead presented assessment status:

- Phase 1 progress: 28% complete, on track
- Application readiness: 80% assessed
- Legacy applications: 15 requiring significant refactoring
- Modernization decisions: 5 applications selected for modernization

Cloud Architecture Lead noted that the legacy ERP system is requiring complete re-architecture for cloud compatibility, not just refactoring as originally planned, which will significantly impact the timeline and budget.

Item 3: Security architecture updates

Security Architecture Lead discussed security status:

- Zero-trust implementation: 60% complete
- Identity management: New standards approved
- Encryption: Updated for compliance
- Security monitoring: Enhanced

Security Architecture Lead mentioned that the security team has identified new regulatory requirements for data residency that will require changes to the cloud architecture and may impact the multi-region approach.

Item 4: Technical debt prioritization

Data Architecture Lead presented technical debt status:

- Legacy systems: ERP highest priority
- Mainframe systems: Medium priority
- Custom applications: Low priority
- Documentation: Medium priority

Team agreed to prioritize ERP modernization.

Item 5: Governance metrics

Dr. James Wilson presented governance metrics:

- Architecture compliance: 92%
- Review cycle time: Reduced by 30%
- Exception rate: 8%
- Training completion: 70%

Team agreed to focus on training completion.

ACTION ITEMS

1. Complete architecture training - Dr. James Wilson (Due: June 15)
2. Assess legacy ERP re-architecture requirements - Cloud Architecture Lead (Due: June 10)
3. Address data residency regulatory requirements - Security Architecture Lead (Due: June 15)

4. Prioritize ERP modernization - Data Architecture Lead (Due: June 5)
5. Improve governance training completion - Dr. James Wilson (Due: June 20)

NEXT MEETING

Date: June 24, 2026

Time: 3:00 PM - 4:30 PM

Location: Architecture Center

Agenda: Training completion, ERP assessment, regulatory requirements resolution

MINUTES APPROVED BY: Dr. James Wilson, Chief Architect

DATE: May 27, 2026